
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  December 9, 2008 
 
Subject: December Parks Project Update for the Community Development 

Corporation (CDC) 

. 
B.F. Phillips Community Park – Phase 1 

 
All items have been constructed.  The contractor is gaining final acceptance from the 
Engineering Department on the roads and is completing the final punch list items. 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants have begun preparation of the design and construction drawings for 
Phase 2. 

 
Cottonwood Creek Project 

 
The project is on hold until the developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The project is complete with the exception of landscaping and the punch list items.  

Landscaping should be installed before the end of December. 
 

Crescent Park 
 
The park is complete with the exception of the punch list items. 
 
 



  

Stephens Green Park 
 
The park is complete with the exception of the punch list items. 
 

Hummingbird Park 
 
The project should be completed by the end of December with the exception of the 
punch list items. 
 

Hickory Street Tail Project 
  

The consultants continue to develop the construction drawings.  We should bid this 
project in January or February of next year. 

 
Youth Center / Community Center Demo 
  

We have conducted a neighborhood meeting to inform the residents that the pool and 
old senior center building is going to be demolished next year.  We are also finalizing 
the consultant’s contract for design services for the renovation of the park. 

 
Stonelake Trail Extension 
 

The developer anticipates completing the trail in the next several months. 
 
Dog Park 
 

We are awaiting the finalized graphics to take to City Council for their consideration.  
We anticipate that will occur in January. 

 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this work.  The timing 
of this project will be driven by when the developer constructs the next phase of the 
subdivision. 

 
College Parkway Trail 
  

Oncor is currently executing the easements and filing them at the County.  We should 
bid the project in January or February of next year. 
 

Bicentennial Expansion 
 

Staff is working with Jacobs to develop a consulting contract for the design work.  We 
anticipate taking this to City Council for consideration in December. 

 
 
 
 



  

Duncan Park 
 

The consultants are working on the design and construction drawings for the 
renovation. 

 


